
CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS 

Billed Date: 02-Apr-2012 BETWEEN APPROPRIATIONS AND.OR FUNDS (AR 37 • 1) 

Customer Order Number DW96957718 Mission Assignment No: 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

BU. Voucher No. Bill No. 
27057610 

Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
AJC#: DW96957718-01-1 
RPM: anya Mitchell 
Date 4/24/12 

Page 1 of 

Partial# 29 01-Mar-2012 Thru 02-Apr-2012 * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 
68 68 X 8145.0000 2009 00 0000 00000000000 00000 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
$153,786.83 96NAX 3122.0000G5082416868012718 96231 

Line Item Moa Description EaidNo 
CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE- OTHER RESOURCES SUPERFUND M&S 
INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

CORPS CERTIRCATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARQW TO THE A~PROPRIATION(S) OR 
FUNDS AS INDICATED.~ l \\1 

,'.c~-r\1-
DATE - SlGN~~ ' 

~..t ~'\\f'-(_ ~' ......... 
Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

Prev Flux Billed: 

$5,151,997.00 

$4,701,393.54 

$4,547,606.71 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 02- May- 2012 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. · 

Date: 148170 

$153,786.83 

Amount 
$148,331.48 

$1,823.56 
$1,060.21 

$315.82 
$2,255.76 

$153,786.83 

$153,786.83 

$0.00 

$153,786.83 

Current Flux Billed: 

$153,786.83 

$0.00 

$0.00 

$0.00 Authorized Administrative or Certifying Officer llllllllllllllllllllllllllllllllllllllll 
DA Form 4445-R 
Annrn\/,::t.rl h\1 Trc~c:11nJ l=nr lie:~ In I i1=111 nf ~I= 1()R() 



msfcr.2.1.13 026 
99EFA 

l·~Z\NS}iS CITY DISTRICT 
AARITAN BAY SlAG, NJ 

IA Number: DV/9695-718 

MONTHLY REPORT FOR MARCH 2012 

Page: 131 
Date: 02-APR-2012 

PROGRESS REPORT 

,--------------------------------------------------------------------------------------------------------------------------------------------------------------------, 
I Revised Reimbursable Direct Fund Cite IA Totals 1 

I !96X3122) i96X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorioed: $5,151,997.00 $0.00 $5,151,997.00 1 

I I 
I I 
I Less Total Expenditures: - $4,701,393.54 $0.00 $4,701,393.54 1 
I Less Undelivered Orders: $329,357.18 $0.00 $329,357.18 1 
I Less Commitments: $35,910.59 $0.00 $35,910.59 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance>: $85,335.69 $0.00 $85,335.69 I 

I --- --- I 

I BILLING ACTIVITY (96X3122J: I 
I ----------------------------- I 
I I 
I Bill Number: 2 7 057610 I 
I I 
I Funds Expended During Report Penod: $153,786.83 I 
I Total Billed to Date: $4,701,393.54 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
I Funds Expended During Report Period: $0.00 I 
I Total Expended to Date: $0.00 I 



msfcr.2.1.13 0~6 

99EPA 

KANS."S CITY DISTRICT 
R.l\RIT.~~ B_l1Y SLAG, NJ 

IA Number: DW96957716 

Bill Number: ~705~610 

Bill lnvolce Date: 02-APR-2012 

t1on thly Billing Amount ( 96X31:= I : 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categorles 

a Personnel 
b Fringe Benefits 
~ Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 
l Total Indirect Charges 

K TOT.~.L 

LABOR BRE."KOTJT FOR t10NTH: 

Indl 'Jldual 

~i"RY BUDNY LYLE 
JUSTIN COr~ER 

~!Y DARPINIAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$153,786.83 

$0.00 

Costs for 
Current Month 

$1,481.52 
$774.24 

$0.00 
$0.00 
$0.00 

$148,331.48 
$0.00 

$1,823.56 
$152,410.80 

$1,376.03 

$153,786.83 

Function 

PROGRESS REPORT 

Prior Month's 
Surrunary 

$88,481.57 
$47,473.70 

$9,434.28 
$0.00 
$0.00 

$4,266,480.34 
$0.00 

$52,208.04 
$4,464,077.93 

$83,528.~8 

$4,547,606.71 

Hours 

SUPERVISORY CIVIL ENGINEER 
CONTRACT SPECIALIST 
CHEMIST 

1. 00 
4.00 
8.25 

O< 

Pro~ect Costs 
to Date 

$89,963.09 
$48,247.94 

$9,434.28 
$0.00 
$0.00 

$4,414,811.82 
$0.00 

$54,031.60 
$4,616,488.73 

$84,904.81 

$4,701,393.54 

Labor Amount 

$110.88 
$430.53 
$849.73 

Page: 132 
Date: 02-APR-2012 



msfcr.2. 1.13 026 
99EP.I'\ 

K~SAS CITY DISTRICT 
RARIT.~ B.l\Y SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Individu3l 

KRISTINE M STEIN 
KRIS A HUBER 
ROBERT M PENDER, JR 
LORI L '/OLLINK 

TOT.Z\1 L.Z\BOR: 

Lacation 

~SAS CITY DISTRICT 
~SAS CITY DISTRICT 
~SAS CITY DISTRICT 
~SAS CITY DISTRICT 

?ROGRESS REPORT 

Function 

ENVIRONMENTAL ENGINEER iPR 
CONTRACT SPECIALIST 
HTRW PROJECT MANAGER 
CI'!lL ENGINEER 

Hours 

9.50 
8.00 
4.00 
0.00 

34.75 

Labor Amount 

$1,084.39 
$680.16 
$508.76 
$-32.66 

$3,631.79 

Page: 133 
Date: 02-APR-2012 



Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Site: Raritan Bay Slag Site - NJN000206276 I Phase: I Remedial Investigation - Original lAG 
Bill No.: 27057610-29 lAG No.: I DW9695771801(BZ796) I lAG Expiration Aug 2016 

Date: 
Reporting From: To: EPA RPM USACEPM 
Period: 01-Mar-12 02-Apr-12 Tanya Mitchell Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to COM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Submitted Revised Final FS Report 
• Submitted draft NNRB Presentation 

• Submitted RTCs for PRP comment on Rl Report 

• Provided response to NNRB questions 

• Completed Artist Rendering ofMargarets Creek, began work on Western Jetty Rendering 
Meetings Planning calls (3/6, 3/7, 3/8, 3/12, 3/14, 3/21, 3/28) with Tanya Mitchell, EPA, to discuss project status, status of! 

documents and data, and action items. Planning conference calls (numerous dates) with COM to discuss project 
status, status of documents and data, and planning short-term scheduled tasks. I 

Key • Submit draft NRRB Presentation ! 

MilestaJes • Submit Revised Final FS Report 

Projected Work 

Narrative USACEWill: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Perform all age model 

• Prepare Step 3a Eco Memorandum 
• Prepare RTCs for TASC comments on R1 Report 

• Complete work on artist's rendering of Western Jetty containment cells 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project 1 

status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with Rl/FS development. 

Key • Perform All Age Model 
Miles1Dnes • Prepare Eco Memo -- _.._ 

Issues 
Technical: None 
Schedlle: None at this time. 
Funclng: New task order includes remaining FS work, project management, beach cleaning and post Rl/FS work. 

Estimated funding to complete all scoped Rl/FS work~ 175,000. IfBERA is needed, need funding for that, not 
scoped in current task order, requiring a contract modification. 

1 OF2 
C:IDOCUMENTS AND SETIINGSIGSPMEKMS\MY DOCUMENTSIRARITAN BAY SLAG\PROGRESS REPORTSIRBS STATUS MONTHLY BZ796 APR 12.DOC 
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Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 
Expenditures: USACE- Please see attached 

Obligations Plan (FY10) 
• Funding- initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order. 
• Funding- new CDM contract task order to be awarded in Dec 2011, negotiated at $531,874. This will be partially funded at 

$387,484 and includes optional PP and ROD related tasks as well as site maintenance/beach cleaning thru CY12. 
• Estimated total required to fully fund all remaining scoped work: -$175,000. 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEP A has tasked USACE with completing an RifFS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
~lien Shelly Program Analyst ~16-389-3354 Vollink 11-0ri Project Engineer ~16-389-3554 
Darpinian Amy Project Chemist 816-389-3897 j:3rink !Brad Project Geologist ~16-389-3883 
Stein Kristine USACE Project Manager 816-389-3172 Huber KrisAnn Contrading Oflicer ~16-389-3766 

~MM April16, 2012 

Date 
816-389-3172 
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